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ESTIMATE RUN 09/27/2012

ESTIMATE SUMMARY 14:52:41

CONTID: C18334         ESTIMATE NO: 0002 PROG 2005

PCN: 18334-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 FY 12 FASTER CULV W OF PAGO PERCENT TIME:

PROJECT NO: FSA 1602-132                  

R5 FY 12 FASTER CULV W OF PAGO

NAME OF ROAD: 160A

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

TRIAD WESTERN CONSTRUCTORS, INCORPORATED PAY PERIOD ENDING 09/24/2012 DATE TIME STARTED 06/07/2012

512 NORTH BROADWAY DATE LET 04/26/2012 DATE WORK BEGAN 06/07/2012

P.O. BOX 850 DATE AWARDED 05/15/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/06/2012 DATE ACCEPTED

CORTEZ CO 81321     970-565-4257 DATE NOTICE TO PROCEED 06/07/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 457,187.90 PARTICIPATING $ $ 300.00

AWARD PROJECT AMT: 423,882.90 NON-PARTICIPATING 75,941.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 6,100.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,711.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.83

FIXED COMPLETION DATE

FIXED COMPLETION DATE

16.68%

380,946.40

76,241.50

82,341.50

80,630.25

$

$

$

$

300.00

75,941.50

76,241.50

45,488.17

121,729.67

-1,711.25

0.00

120,018.42

0.00

AMOUNT DUE 120,018.42 80,630.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 80,630.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

110.0 TIME ALLOW: 11/2/2012 ??:??:??

ORIG TIME ALLOW: 11/2/2012 ??:??:??
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PCN: 18334-BID    ESTIMATE RUN 09/27/2012

PROJECT: FSA 1602-132                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.900

201-00000  
 

1.000

L S 

3,000.00000 2,700.000.900

2,700.00

0010 Removal of Tree 0.000

0.000

202-00010  
 

1.000

EACH

600.00000 0.000.000

0.00

0015 Removal of Pipe 0.000

42.000

202-00035  
 

64.000

LF  

43.00000 1,806.0042.000

1,806.00

0020 Removal of Delineator 0.000

0.000

202-00090  
 

2.000

EACH

50.00000 0.000.000

0.00

0025 *Plug Culvert 0.000

0.900

202-04001  
 

1.000

EACH

19,400.00000 17,460.000.900

17,460.00

0030 Hydraulic Excavator 0.000

8.000

203-01565  
 

8.000

HOUR

130.00000 1,040.008.000

1,040.00

0035 Truck (Dump) 0.000

0.000

203-01582  
 

8.000

HOUR

100.00000 0.000.000

0.00

0040 Combination Loader 0.000

4.000

203-01594  
 

12.000

HOUR

105.00000 420.004.000

420.00

0045 Potholing 0.000

5.000

203-01597  
 

16.000

HOUR

200.00000 1,000.005.000

1,000.00

0050 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

10.000

HOUR

180.00000 0.000.000

0.00

0055 Laborer 0.000

0.000

203-02330  
 

10.000

HOUR

40.00000 0.000.000

0.00
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PCN: 18334-BID    ESTIMATE RUN 09/27/2012

PROJECT: FSA 1602-132                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Excavation 0.000

10.000

206-00000  
 

20.000

CY  

250.00000 2,500.0010.000

2,500.00

0065 *Erosion Log (12 Inch) 0.000

211.000

208-00002  
 

550.000

LF  

4.00000 844.00211.000

844.00

0070 *Silt Fence 0.000

412.000

208-00020  
 

450.000

LF  

1.50000 618.00412.000

618.00

0075 Concrete Washout Structure 0.000

1.000

208-00045  
 

1.000

EACH

2,300.00000 2,300.001.000

2,300.00

0080 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1.000

EACH

800.00000 800.001.000

800.00

0085 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

5.000

HOUR

72.00000 0.000.000

0.00

0090 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

5.000

HOUR

230.00000 0.000.000

0.00

0095 *Seeding (Native) 0.000

0.000

212-00006  
 

0.210

ACRE

1,400.00000 0.000.000

0.00

0100 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.030

ACRE

4,900.00000 0.000.000

0.00

0105 *Soil Conditioning 0.000

0.000

212-00032  
 

0.210

ACRE

1,000.00000 0.000.000

0.00

0110 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.240

ACRE

460.00000 0.000.000

0.00
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PCN: 18334-BID    ESTIMATE RUN 09/27/2012

PROJECT: FSA 1602-132                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulch Tackifier 0.000

0.000

213-00061  
 

48.000

LB  

3.50000 0.000.000

0.00

0120 *Brush Layer Cutting 0.000

0.000

214-01010  
 

100.000

EACH

15.00000 0.000.000

0.00

0125 *Transplant Shrub 0.000

0.000

215-00000  
 

10.000

EACH

80.00000 0.000.000

0.00

0130 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

50.000

SY  

2.80000 0.000.000

0.00

0135 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

16.000

TON 

600.00000 0.000.000

0.00

0140 *Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

100.000

SY  

3.50000 0.000.000

0.00

0145 Riprap (Special) 0.000

0.000

506-00010  
 

53.000

CY  

77.00000 0.000.000

0.00

0150 Concrete Class B 0.000

0.000

601-01000  
 

25.300

CY  

400.00000 0.000.000

0.00

0155 Reinforcing Steel 0.000

0.000

602-00000  
 

1,351.000

LB  

2.50000 0.000.000

0.00

0160 Annular Space Grouting 0.000

0.000

603-00001  
 

10.000

CY  

145.00000 0.000.000

0.00

0165 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

463.000

LF  

26.00000 0.000.000

0.00
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PCN: 18334-BID    ESTIMATE RUN 09/27/2012

PROJECT: FSA 1602-132                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Transition Type 3J 0.000

0.000

606-01385  
 

1.000

EACH

700.00000 0.000.000

0.00

0175 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0180 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

2,400.00000 0.000.000

0.00

0185 *Fence (Plastic) 0.000

668.000

607-11525  
 

668.000

LF  

3.00000 2,004.00668.000

2,004.00

0190 Delineator (Type I) 0.000

0.000

612-00001  
 

2.000

EACH

75.00000 0.000.000

0.00

0195 Delineator (Type III) 0.000

0.000

612-00003  
 

4.000

EACH

50.00000 0.000.000

0.00

0200 54 Inch Welded Steel Pipe (Jacked) 0.000

0.000

619-10547  
 

163.000

LF  

1,435.00000 0.000.000

0.00

0200 MATERIAL ALLOWANCE 54 Inch Welded Steel Pipe 163.000

0.000LF  

241.64520 39,388.17163.000

0.00

0200 MATERIAL ALLOWANCE 54" Welded Steel Pipe Shipping 0.000

163.000LF  

37.42333 6,100.00163.000

6,100.00

0205 *Construction Surveying 0.000

0.750

625-00000  
 

1.000

L S 

2,108.00000 1,581.000.750

1,581.00

0210 *Mobilization 0.000

0.480

626-00000  
 

1.000

L S 

40,000.00000 19,200.000.480

19,200.00
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PCN: 18334-BID    ESTIMATE RUN 09/27/2012

PROJECT: FSA 1602-132                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Public Information Services 0.000

0.400

626-01000  
 

1.000

L S 

7,700.00000 3,080.000.400

3,080.00

0220 *Flagging 0.000

117.500

630-00000  
 

200.000

HOUR

50.00000 5,875.00117.500

5,875.00

0225 *Traffic Control Inspection 0.000

5.000

630-00007  
 

21.000

DAY 

170.00000 850.005.000

850.00

0230 *Traffic Control Management 0.000

16.000

630-00012  
 

37.000

DAY 

400.00000 6,400.0016.000

6,400.00

0235 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

10.000

EACH

25.00000 25.001.000

25.00

0240 *Construction Traffic Sign (Panel Size B) 0.000

14.500

630-80342  
 

29.000

EACH

25.00000 362.5014.500

362.50

0245 *Construction Traffic Sign (Special) 0.000

25.000

630-80344  
 

50.000

SF  

12.00000 300.0025.000

300.00

0250 *Drum Channelizing Device 0.000

10.000

630-80360  
 

20.000

EACH

33.00000 330.0010.000

330.00

0255 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

2.000

630-80364  
 

4.000

EACH

42.00000 84.002.000

84.00

0260 Concrete Barrier (Temporary) 0.000

150.000

630-80370  
 

300.000

LF  

27.00000 4,050.00150.000

4,050.00

0265 *Traffic Cone 0.000

30.000

630-80380  
 

80.000

EACH

10.00000 300.0030.000

300.00
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PCN: 18334-BID    ESTIMATE RUN 09/27/2012

PROJECT: FSA 1602-132                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

1.000

630-85006  
 

2.000

EACH

12.00000 12.001.000

12.00

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0280 F/A Partnering 0.000

0.000

700-70011  
 

1.000

F A 

1.00000 0.000.000

0.00

0285 F/A Adjust Utilities 0.000

0.000

700-70060  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

CAT 121,429.6782,041.50456,887.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

300.00

CAT 300.00300.00300.00CURRENT AMT0400 $ $ $

$ 121,729.6782,341.50$457,187.90$CURRENT AMTPROJECT TOTAL


